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Upper Santa Margarita Watershed Integrated 
Regional Water Management  
Planning Grant Proposal 

Budget 

Attachment 4 consists of the following items: 

 Proposal Budget 

The proposal budget provides a budget estimate for each Work Plan task, as well as a 
breakdown of the proposed funding match and requested grant funds. 

 

The proposal budget provides a budget estimate for each Work Plan task, as well as a breakdown of 
the proposed funding match and requested grant funds. Supporting information provided in the 
tables includes labor categories, hourly billing rates, and time estimates for each work task. 

Total Proposal Cost Estimate  

As described in Attachment 3, the USMW IRWM Planning Grant Proposal involves implementation of 
four tasks that will lead to development of a standards-compliant IRWM Plan, including:  

 Task 1:  Outreach and Communication 

 Task 2:  Planning Studies  

 Task 3:  IRWM Plan Update 

 Task 4:  Grant Administration  

The total budget for this proposal is $1,037,248. Of this amount, $260,198 (25% percent) is being 
provided as funding match and $777,050 (75% percent) is being requested from DWR through the 
IRWM Grant Program. 

Table 4-1 presents the overall budget for the entire USMW IRWM Planning Grant Proposal, while 
Table 4-2 presents the detailed grant request, and Table 4-3 provides the detailed funding match.  
The specific work items outlined in Attachment 3 are reflected in the detailed cost estimates.   

 

4 
Attachment 
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Table 4-1:  Cost Estimate for Total Project 

Tasks   

 

      

 

Mtgs 
Total 
Hours 

Total 
Grant 

Request 

Total 
Match 

Total Project 
% Funding 

Match 

              

Task 1: Outreach and Communication  42 1,684 $168,500 $163,896 $332,396 51% 

Task 1-1:  RWMG Meetings and Coordination  8 324 $34,720 $30,768 $65,488 47% 

Task 1-2:  SAC Meetings and Coordination 8 336 $38,640 $30,768 $69,408 44% 

Task 1-3:  Public Involvement  4 272 $37,360 $16,960 $54,320 31% 

Task 1-4:  Tri-County FACC and Tri-County FACC Overlay Subcommittee  8 256 $10,000 $30,768 $40,768 75% 

Task 1-5:  Outreach to Tribal Communities  8 280 $27,000 $30,768 $57,768 53% 

Task 1-6:  Outreach to DACs  6 216 $20,780 $23,864 $44,644 53% 

  

Task 2: Planning Studies  16 2,067 $382,710 $96,302 $479,012 21% 

Task 2-1:  DAC Groundwater Study in the Anza Area – Phase I  9 756 $141,330 $7,092 $148,422 5% 

   2-1A: Facilitation for Anza Area Groundwater Meetings  9 216 $36,450 $7,092 $43,542 16% 

   2-1B: Analyze Available Geophysical Logs  0 128 $25,360 $0 $25,360 0% 

   2-1C: Compile and Analyze Geochemical Data  0 128 $25,360 $0 $25,360 0% 

   2-1D: Preliminary Water Budget  0 152 $30,160 $0 $30,160 0% 

   2-1E: Report Preparation  0 132 $24,000 $0 $24,000 0% 

Task 2-2:  Temecula Valley Basin Salt and Nutrient Management Plan  7 1,311 $241,380 $18,715 $260,095 7% 

   2-2A: Develop a Collaborative SNMP Process  7 333 $63,410 $2,955 $66,365 4% 

   2-2B: Conduct Initial Basin Characterization 0 167 $30,280 $2,955 $33,235 9% 
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Table 4-1:  Cost Estimate for Total Project 

Tasks   

 

      

 

Mtgs 
Total 
Hours 

Total 
Grant 

Request 

Total 
Match 

Total Project 
% Funding 

Match 

              

   2-2C: Salt and Nutrient Source Identification  0 167 $30,280 $2,955 $33,235 9% 

   2-2D: Develop Plan for Supplemental Monitoring 0 167 $30,280 $2,955 $33,235 9% 

   2-2E: Assess Salinity and Nutrient Management Strategies 0 231 $43,040 $2,955 $45,995 6% 

   2-2F: Finalize and Assess SNMP Effectiveness 0 246 $44,090 $3,940 $48,030 8% 

Task 2-3:  Santa Margarita Region  Retrofit Opportunities Study and Program Framework  N/A $0 $70,495 $70,495 100% 

   2-3A: Research Existing Areas of Development  N/A $0 $8,346 $8,346 100% 

   2-3B: Inventory and Prioritize Retrofit Opportunities  N/A $0 $19,110 $19,110 100% 

   2-3C: Develop the Retrofit Program Framework  N/A $0 $18,132 $18,132 100% 

   2-3D: Documentation and Program Management N/A $0 $24,907 $24,907 100% 

  

Task 3: IRWM Plan Update  0 1,044 $188,220 $0 $188,220 0% 

Task 3-1:  Prepare and/or Update IRWM Plan Sections  0 660 $118,830 $0 $118,830 0% 

   Governance and Stakeholder Involvement  0 52 $10,010 $0 $10,010 0% 

   Region Description  0 84 $14,070 $0 $14,070 0% 

   Objectives and Plan Performance/Monitoring 0 72 $12,570 $0 $12,570 0% 

   Resource Management Strategies  0 44 $8,130 $0 $8,130 0% 

   Integration and Project Development/Review Process 0 64 $11,570 $0 $11,570 0% 

   Impacts and Benefits  0 44 $8,130 $0 $8,130 0% 
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Table 4-1:  Cost Estimate for Total Project 

Tasks   

 

      

 

Mtgs 
Total 
Hours 

Total 
Grant 

Request 

Total 
Match 

Total Project 
% Funding 

Match 

              

   Data Management and Technical Analysis  0 74 $13,360 $0 $13,360 0% 

   Finance  0 40 $7,470 $0 $7,470 0% 

   Relation to Local Water and Land Use Planning  0 72 $12,570 $0 $12,570 0% 

   Climate Change  0 114 $20,950 $0 $20,950 0% 

Task 3-2: Prepare DAC IRWM Plan Element  0 72 $12,770 $0 $12,770 0% 

Task 3-3:  Incorporate Planning Studies into IRWM Plan Update  0 80 $15,660 $0 $15,660 0% 

Task 3-4:  Draft IRWM Plan Production  0 120 $20,000 $0 $20,000 0% 

Task 3-5:  Final IRWM Plan Production  0 112 $20,960 $0 $20,960 0% 

    

Task 4: Grant Administration (3.5% of total project costs) 0 N/A $37,620 $0 $37,620 0% 

TOTAL: 58 3,832 $777,050 $260,198 $1,037,248 25% 

Notes: 
      Costs for consultant labor based on RMC estimate. 
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Table 4-2:  Cost Estimate for Total Grant Request 

Tasks   

 

        

 

Mtgs 
Total 
Hours 

Grant 
Request: 

Consultant 

Grant 
Request:  

RCWD 

Grant 
Request: 
Riverside 
County 

Grant 
Request:  

RCFC&WCD 

 Total 
Grant 

Request  

                

Task 1: Outreach and Communication  

Task 1-1:  RWMG Meetings and Coordination  8 180 $34,720 $0 $0 $0 $34,720 

Task 1-2:  SAC Meetings and Coordination 8 192 $38,640 $0 $0 $0 $38,640 

Task 1-3:  Public Involvement  4 192 $37,360 $0 $0 $0 $37,360 

Task 1-4:  Tri-County FACC and Tri-County FACC Overlay Subcommittee  8 48 $10,000 $0 $0 $0 $10,000 

Task 1-5:  Outreach to Tribal Communities  8 136 $27,000 $0 $0 $0 $27,000 

Task 1-6:  Outreach to DACs  6 104 $20,780 $0 $0 $0 $20,780 

  

Task 2: Planning Studies  

Task 2-1:  DAC Groundwater Study in the Anza Area – Phase I  9 720 $141,330 $0 $0 $0 $141,330 

   2-1A: Facilitation for Anza Area Groundwater Meetings  9 180 $36,450 $0 $0 $0 $36,450 

   2-1B: Analyze Available Geophysical Logs  0 128 $25,360 $0 $0 $0 $25,360 

   2-1C: Compile and Analyze Geochemical Data  0 128 $25,360 $0 $0 $0 $25,360 

   2-1D: Preliminary Water Budget  0 152 $30,160 $0 $0 $0 $30,160 

   2-1E: Report Preparation  0 132 $24,000 $0 $0 $0 $24,000 

Task 2-2:  Temecula Valley Basin Salt and Nutrient Management Plan  7 1,216 $241,380 $0 $0 $0 $241,380 

   2-2A: Develop a Collaborative SNMP Process  7 318 $63,410 $0 $0 $0 $63,410 

   2-2B: Conduct Initial Basin Characterization 0 152 $30,280 $0 $0 $0 $30,280 
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Table 4-2:  Cost Estimate for Total Grant Request 

Tasks   

 

        

 

Mtgs 
Total 
Hours 

Grant 
Request: 

Consultant 

Grant 
Request:  

RCWD 

Grant 
Request: 
Riverside 
County 

Grant 
Request:  

RCFC&WCD 

 Total 
Grant 

Request  

                

   2-2C: Salt and Nutrient Source Identification  0 152 $30,280 $0 $0 $0 $30,280 

   2-2D: Develop Plan for Supplemental Monitoring 0 152 $30,280 $0 $0 $0 $30,280 

   2-2E: Assess Salinity and Nutrient Management Strategies 0 216 $43,040 $0 $0 $0 $43,040 

   2-2F: Finalize and Assess SNMP Effectiveness 0 226 $44,090 $0 $0 $0 $44,090 

Task 2-3:  Santa Margarita Region  Retrofit Opportunities Study and Program Framework  Lump Sum Actual Costs $0 

   2-3A: Research Existing Areas of Development  Lump Sum Actual Costs $0 

   2-3B: Inventory and Prioritize Retrofit Opportunities  Lump Sum Actual Costs $0 

   2-3C: Develop the Retrofit Program Framework  Lump Sum Actual Costs $0 

   2-3D: Documentation and Program Management Lump Sum Actual Costs $0 

  

Task 3: IRWM Plan Update  0 1,044 $188,220 $0 $0 $0 $188,220 

Task 3-1:  Prepare and/or Update IRWM Plan Sections  0 660 $118,830 $0 $0 $0 $118,830 

   Governance and Stakeholder Involvement  0 52 $10,010 $0 $0 $0 $10,010 

   Region Description  0 84 $14,070 $0 $0 $0 $14,070 

   Objectives and Plan Performance/Monitoring 0 72 $12,570 $0 $0 $0 $12,570 

   Resource Management Strategies  0 44 $8,130 $0 $0 $0 $8,130 

   Integration and Project Development/Review Process 0 64 $11,570 $0 $0 $0 $11,570 

   Impacts and Benefits  0 44 $8,130 $0 $0 $0 $8,130 
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Table 4-2:  Cost Estimate for Total Grant Request 

Tasks   

 

        

 

Mtgs 
Total 
Hours 

Grant 
Request: 

Consultant 

Grant 
Request:  

RCWD 

Grant 
Request: 
Riverside 
County 

Grant 
Request:  

RCFC&WCD 

 Total 
Grant 

Request  

                

   Data Management and Technical Analysis  0 74 $13,360 $0 $0 $0 $13,360 

   Finance  0 40 $7,470 $0 $0 $0 $7,470 

   Relation to Local Water and Land Use Planning  0 72 $12,570 $0 $0 $0 $12,570 

   Climate Change  0 114 $20,950 $0 $0 $0 $20,950 

Task 3-2: Prepare DAC IRWM Plan Element  0 72 $12,770 $0 $0 $0 $12,770 

Task 3-3:  Incorporate Planning Studies into IRWM Plan Update  0 80 $15,660 $0 $0 $0 $15,660 

Task 3-4:  Draft IRWM Plan Production  0 120 $20,000 $0 $0 $0 $20,000 

Task 3-5:  Final IRWM Plan Production  0 112 $20,960 $0 $0 $0 $20,960 

Task 4: Grant Administration (3.5% of total project costs) 0 N/A $0 $37,620 $0 $0 $37,620 

  58 3,832 $739,430 $37,620 $0 $0 $777,050 

        Costs for consultant labor based on RMC estimate. 
        

  



 

Upper Santa Margarita Watershed Planning Grant Proposal 
  Attachment 4:  Budget 

 

Page 8 of 25 

Table 4-3:  Cost Estimate for Total Funding Match 

Tasks 

  

        

 

Mtgs 
Total 
Hours 

Funding 
Match: 

Consultant 

Funding 
Match:   
RCWD 

Funding 
Match:  

Riverside 
County 

Funding 
Match:   

RCFC&WCD 

 Total 
Funding 
Match 

                

Task 1: Outreach and Communication  

Task 1-1:  RWMG Meetings and Coordination  8 144 $0 $19,984 $4,704 $6,080 $30,768 

Task 1-2:  SAC Meetings and Coordination 8 144 $0 $19,984 $4,704 $6,080 $30,768 

Task 1-3:  Public Involvement  4 80 $0 $11,568 $2,352 $3,040 $16,960 

Task 1-4:  Tri-County FACC and Tri-County FACC Overlay Subcommittee  8 144 $0 $19,984 $4,704 $6,080 $30,768 

Task 1-5:  Outreach to Tribal Communities  8 144 $0 $19,984 $4,704 $6,080 $30,768 

Task 1-6:  Outreach to DACs  6 112 $0 $15,776 $3,528 $4,560 $23,864 

  

Task 2: Planning Studies  

Task 2-1:  DAC Groundwater Study in the Anza Area – Phase I  9 36 $0 $7,092 $0 $0 $7,092 

   2-1A: Facilitation for Anza Area Groundwater Meetings  9 36 $0 $7,092 $0 $0 $7,092 

   2-1B: Analyze Available Geophysical Logs  0 0 $0 $0 $0 $0 $0 

   2-1C: Compile and Analyze Geochemical Data  0 0 $0 $0 $0 $0 $0 

   2-1D: Preliminary Water Budget  0 0 $0 $0 $0 $0 $0 

   2-1E: Report Preparation  0 0 $0 $0 $0 $0 $0 

Task 2-2:  Temecula Valley Basin Salt and Nutrient Management Plan  7 95 $0 $18,715 $0 $0 $18,715 

   2-2A: Develop a Collaborative SNMP Process  7 15 $0 $2,955 $0 $0 $2,955 

   2-2B: Conduct Initial Basin Characterization 0 15 $0 $2,955 $0 $0 $2,955 
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Table 4-3:  Cost Estimate for Total Funding Match 

Tasks 

  

        

 

Mtgs 
Total 
Hours 

Funding 
Match: 

Consultant 

Funding 
Match:   
RCWD 

Funding 
Match:  

Riverside 
County 

Funding 
Match:   

RCFC&WCD 

 Total 
Funding 
Match 

                

   2-2C: Salt and Nutrient Source Identification  0 15 $0 $2,955 $0 $0 $2,955 

   2-2D: Develop Plan for Supplemental Monitoring 0 15 $0 $2,955 $0 $0 $2,955 

   2-2E: Assess Salinity and Nutrient Management Strategies 0 15 $0 $2,955 $0 $0 $2,955 

   2-2F: Finalize and Assess SNMP Effectiveness 0 20 $0 $3,940 $0 $0 $3,940 

Task 2-3:  Santa Margarita Region  Retrofit Opportunities Study and Program Framework  0 N/A $70,495 $0 $0 $0 $70,495 

   2-3A: Research Existing Areas of Development  

 

$8,346 $0 $0 $0 $8,346 

   2-3B: Inventory and Prioritize Retrofit Opportunities  $19,110 $0 $0 $0 $19,110 

   2-3C: Develop the Retrofit Program Framework  $18,132 $0 $0 $0 $18,132 

  2-3D: Documentation and Program Management 

 

$24,907 $0 $0 $0 $24,907 

  

Task 3: IRWM Plan Update  

Task 3-1:  Prepare and/or Update IRWM Plan Sections  0 0 $0 $0 $0 $0 $0 

   Governance and Stakeholder Involvement  0 0 $0 $0 $0 $0 $0 

   Region Description  0 0 $0 $0 $0 $0 $0 

   Objectives and Plan Performance/Monitoring 0 0 $0 $0 $0 $0 $0 

   Resource Management Strategies  0 0 $0 $0 $0 $0 $0 

   Integration and Project Development/Review Process 0 0 $0 $0 $0 $0 $0 

   Impacts and Benefits  0 0 $0 $0 $0 $0 $0 
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Table 4-3:  Cost Estimate for Total Funding Match 

Tasks 

  

        

 

Mtgs 
Total 
Hours 

Funding 
Match: 

Consultant 

Funding 
Match:   
RCWD 

Funding 
Match:  

Riverside 
County 

Funding 
Match:   

RCFC&WCD 

 Total 
Funding 
Match 

                

   Data Management and Technical Analysis  0 0 $0 $0 $0 $0 $0 

   Finance  0 0 $0 $0 $0 $0 $0 

   Relation to Local Water and Land Use Planning  0 0 $0 $0 $0 $0 $0 

   Climate Change  0 0 $0 $0 $0 $0 $0 

Task 3-2: Prepare DAC IRWM Plan Element  0 0 $0 $0 $0 $0 $0 

Task 3-3:  Incorporate Planning Studies into IRWM Plan Update  0 0 $0 $0 $0 $0 $0 

Task 3-4:  Draft IRWM Plan Production  0 0 $0 $0 $0 $0 $0 

Task 3-5:  Final IRWM Plan Production  0 0 $0 $0 $0 $0 $0 

  

Task 4: Grant Administration (3.5% of total project costs) 0 0 $0 $0 $0 $0 $0 

TOTAL: 65 1,030 $70,495 $133,087 $24,696 $31,920 $260,198 

Notes: 
       Costs for consultant labor based on RMC estimate. 
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Funding Match 

The total funding match provided in the proposal is 25%. This funding match is comprised of the 
following non-State funds:  

 In-kind staff labor from the Rancho California Water District (RCWD), the County of 
Riverside (County), and the Riverside County Flood Control and Water Conservation 
District (RCFC&WCD); and 

 Funds incurred by a consultant and paid for by RCFC&WCD to conduct the Regional Retrofit 
Opportunities Study in Task 2-3. 

In-kind staff labor from RCWD was calculated based on meeting attendance required for Outreach 
and Communication included under Task 1, and meeting attendance and coordination associated 
with Task 2. For Task 1 in-kind labor, it is assumed that the Director of Planning of RCWD will 
attend every meeting included within Task 1 (46 total meetings), and will spend four (4) hours per 
meeting at an hourly billing rate of $329 per hour. In addition, a Water Resources Planner 
responsible for overseeing the USMW IRWM Program for RCWD will attend and prepare for all 
meetings included within Task 1, and therefore will spend four (4) hours per meeting and an 
additional sixteen (16) hours per task (for preparation and coordination purposes) at an hourly 
billing rate of $197 per hour. For Task 2 in-kind labor, it is assumed that a RCWD Water Resources 
Planner will attend all nine (9) meetings included under Task 2-1, and will spend four (4) hours per 
meeting at an hourly billing rate of $197 per hour. For Task 2 in-kind labor, it is also assumed that a 
RCWD Water Resources Planner, who will oversee development of the Temecula Valley Basin Salt 
and Nutrient Management Plan, will spend a total of ninety-five (95) hours coordinating and 
organizing plan tasks at an hourly billing rate of $197 per hour.  

For Task 1 in-kind labor, it is also assumed that a Principal Management Analyst for the County and 
the Chief of Watershed Protection for RCFC&WCD will attend all of the meetings within Task 1, and 
will spend four (4) hours per meeting. Based on actual billing rates, these staff members will bill at 
rates of $147 per hour and $190 per hour respectively. 

Matching funds included under Task 2-3 include actual costs that were incurred by RCFC&WCD for 
the Regional Retrofit Opportunities Study. Exhibit A to this attachment includes backup 
documentation that demonstrates actual costs incurred by RCFC&WCD for contractual work that 
was completed by a consultant to carry out the tasks identified in Task 2-3.  

Detailed Work Item Budgets 

The following sections describe how the budget estimates included within Tables 4-1 through Table 
4-3 were developed. This includes supporting information for the budget such as labor categories, 
hourly rates, and labor time estimates.  

Task 1: Outreach and Communication  

The total costs for Task 1:  Outreach and Communication are $332,396. Of this total amount, 
$163,896 will be provided by RCWD, the County, and RCFC&WCD for in-kind labor (matching 
funds), and $168,500 is being requested under the Proposition 84 Planning Grant. Table 4-4 below 
provides a detailed listing of all applicable costs. All costs are based upon estimates of the amount 
of hours required to complete each task and the persons required to complete each task.  
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Table 4-4: Budget Breakdown for Task 1: Outreach and Communication 

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

1-1 Principal $265 20 $0 $5,300 $5,300 

1-1 Project Manager $200 88 $0 $17,600 $17,600 

1-1 Project Planner $165 20 $0 $3,300 $3,300 

1-1 Administrator $105 24 $0 $2,520 $2,520 

1-1 Facilitator $200 28 $0 $5,600 $5,600 

1-1 ODCs $0 $400 $400 

In-Kind Staff Labor 

1-1 RCWD Director of Planning $329 32 $10,528 $0 $10,528 

1-1 
RCWD Water Resources 

Planner 
$197 48 $9,456 $0 $9,456 

1-1 
County Principal Management 

Analyst 
$147 32 $4,704 $0 $4,704 

1-1 
RCFC&WCD Chief of 
Watershed Protection 

$190 32 $6,080 $0 $6,080 

Task 1-1 Subtotal  $30,768 $34,720 $65,488 

Consultant Labor 

1-2 Principal  $265 32 $0 $8,480 $8,480 

1-2 Project Manager $200 96 $0 $19,200 $19,200 

1-2 Project Planner  $165 64 $0 $10,560 $10,560 

1-2 ODCs $0 $400 $400 

In-Kind Staff Labor 

1-2 RCWD Director of Planning $329 32 $10,528 $0 $10,528 

1-2 
RCWD Water Resources 

Planner 
$197 48 $9,456 $0 $9,456 

1-2 
County Principal Management 

Analyst 
$147 32 $4,704 $0 $4,704 

1-2 
RCFC&WCD Chief of 
Watershed Protection 

$190 32 $6,080 $0 $6,080 

Task 1-2 Subtotal $30,768 $38,640 $69,408 

Consultant Labor 

1-3 Principal  $265 24 $0 $6,360 $6,360 

1-3 Project Manager $200 88 $0 $17,600 $17,600 

1-3 Project Planner  $165 80 $0 $13,200 $13,200 

1-3 ODCs $0 $200 $200 

In-Kind Staff Labor 

1-3 RCWD Director of Planning $329 16 $5,264 $0 $5,264 

1-3 RCWD Water Resources 
Planner 

$197 32 $6,304 $0 $6,304 

1-3 County Principal Management 
Analyst 

$147 16 $2,352 $0 $2,352 

1-3 RCFC&WCD Chief of 
Watershed Protection 

$190 16 $3,040 $0 $3,040 

Task 1-3 Subtotal $16,960 $37,360 $54,320 

Consultant Labor 

1-4 Project Manager $200 48 $0 $9,600 $9,600 

1-4 ODCs $0 $400 $400 
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In-Kind Staff Labor 

1-4 RCWD Director of Planning $329 32 $10,528 $0 $10,528 

1-4 RCWD Water Resources 
Planner 

$197 48 $9,456 $0 $9,456 

1-4 County Principal Management 
Analyst 

$147 32 $4,704 $0 $4,704 

1-4 RCFC&WCD Chief of 
Watershed Protection 

$190 32 $6,080 $0 $6,080 

Task 1-4 Subtotal $30,768 $10,000 $40,768 

Consultant Labor 

1-5 Principal  $265 8 $0 $2,120 $2,120 

1-5 Project Manager $200 64 $0 $12,800 $12,800 

1-5 Project Planner  $165 32 $0 $5,280 $5,280 

1-5 Facilitator $200 32 $0 $6,400 $6,400 

1-5 ODCs $0 $400 $400 

In-Kind Staff Labor 

1-5 RCWD Director of Planning $329 32 $10,528 $0 $10,528 

1-5 RCWD Water Resources 
Planner 

$197 48 $9,456 $0 $9,456 

1-5 County Principal Management 
Analyst 

$147 32 $4,704 $0 $4,704 

1-5 RCFC&WCD Chief of 
Watershed Protection 

$190 32 $6,080 $0 $6,080 

Task 1-5 Subtotal $30,768 $27,000 $57,768 

Consultant Labor 

1-6 Principal  $265 8 $0 $2,120 $2,120 

1-6 Project Manager $200 48 $0 $9,600 $9,600 

1-6 Project Planner  $165 24 $0 $3,960 $3,960 

1-6 Facilitator  $200 24 $0 $4,800 $4,800 

1-6 ODCs $0 $300 $300 

In-Kind Staff Labor 

1-6 RCWD Director of Planning $329 24 $7,896 $0 $7,896 

1-6 RCWD Water Resources 
Planner 

$197 40 $7,880 $0 $7,880 

1-6 County Principal Management 
Analyst 

$147 24 $3,528 $0 $3,528 

1-6 RCFC&WCD Chief of 
Watershed Protection 

$190 24 $4,560 $0 $4,560 

Task 1-6 Subtotal $23,864 $20,780 $44,644 

 

Task 1-1 RWMG Meetings and Coordination  

This task includes up to eight (8) RWMG meetings.  It is assumed that approximately one-half 
(50%) of the RWMG meetings will be conducted in-person, and approximately one-half (50%) will 
be conducted by conference call. Any costs associated with production of materials such as agendas 
and meeting notes are included within the person-hours estimate in Table 4-4. As such, the total 
costs for this task are those shown above in Table 4-4, and total $65,488: $30,768 funding match, 
$34,720 grant request. 
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Task 1-2 SAC Meetings and Coordination  

This task includes up to eight (8) total meetings of the Stakeholder Advisory Committee (SAC). Any 
costs associated with production of materials such as agendas and meeting notes are included 
within the person-hours estimate in Table 4-4. As such, the total costs for this task are those shown 
above in Table 4-4, and total $69,408: $30,768 funding match, $38,640 grant request.  

Task 1-3:  Public Involvement 

This task includes up to four (4) public workshops, and a variety of communications including:  
communicating through the stakeholder email list, developing and transmitting targeted fact 
sheets, updating and maintaining the USMW IRWM website, producing four (4) E-Newsletters, and 
completing public notices of meetings and press releases at key milestones. Any additional costs for 
outreach materials are factored into the hourly costs for the consultant team anticipated to 
complete the majority of this work. As such, the total costs for this task are those shown above in 
Table 4-4, and total $54,320: $16,960 funding match, $37,360 grant request. 

Task 1-4:  Tri-County FACC and Tri-County FACC Overlay Subcommittee  

This task includes up to eight (8) total meetings involving the Tri County Funding Area 
Coordinating Committee (FACC) and the Tri-County FACC Overlay Subcommittee. It is assumed that 
approximately 50% of these meetings will take place in person, and approximately 50% will take 
place via conference call. Any costs associated with production of materials such as meeting notes 
and agendas are included within the person-hours estimate in Table 4-4. As such, the total costs for 
this task are those shown above in Table 4-4, and total $40,768:  $30,768 funding match, $10,000 
grant request.  

Task 1-5: Outreach to Tribal Communities  

This task includes up to eight (8) Tribal Council meetings, direct coordination with tribal 
representatives, and development of a draft and final IRWM Plan section describing local tribes and 
articulating their water management needs.  Any additional costs for outreach materials are 
factored into the hourly costs for the consultant team anticipated to complete the majority of this 
work. As such, the total costs for this task are those shown above in Table 4-4, and total $57,768: 
$30,768 funding match, $27,000 grant request. 

Task 1-6:  Outreach to DACs 

This task includes up to six (6) meetings with DAC representatives, direct coordination with DAC 
representatives, and development of a draft and final IRWM Plan section describing DACs and 
articulating their water management needs.  Any additional costs for outreach materials are 
factored into the hourly costs for the consultant team anticipated to complete the majority of this 
work. As such, the total costs for this task are those shown above in Table 4-4, and total $44,644: 
$23,864 funding match, $20,780 grant request. 
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Task 2: Planning Studies  

The total cost for Task 2: Planning Studies is $479,012. Table 4-5 below provides a detailed listing 
of all applicable costs for each task included within Task 2. All costs are based upon estimates of the 
amount of hours required to complete each task and the persons required to complete each task. 
For Task 2-3, costs are presented in lump sums because they represent actual incurred costs (refer 
to Exhibit A). The following sections provide cost breakdowns for each task on a subtask level. 

Table 4-5: Budget Breakdown for Task 2 Planning Studies 

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

2-1 Principal  $265 38 $0 $10,070 $10,070 

2-1 Sr. Project Manager $220 28 $0 $6,160 $6,160 

2-1 Project Manager $200 184 $0 $36,800 $36,800 

2-1 Project Engineer $185 240 $0 $44,400 $44,400 

2-1 Project Planner  $165 34 $0 $5,610 $5,610 

2-1 Graphics $125 8 $0 $1,000 $1,000 

2-1 Administrator  $105 8 $0 $840 $840 

2-1 Facilitator  $200 180 $0 $36,000 $36,000 

ODCs $0 $450 $450 

In-Kind Staff Labor 

2-1 
RCWD Water Resources 

Planner  
$197 36 $7,092 $0 $7,092 

Task 2-1 Subtotal $7,092 $141,330 $148,422 

Consultant Labor 

2-2 Principal  $265 100 $0 $26,500 $26,500 

2-2 Project Manager $200 596 $0 $119,200 $119,200 

2-2 Project Engineer $185 428 $0 $79,180 $79,180 

2-2 Administrator  $105 20 $0 $2,100 $2,100 

2-2 Facilitator  $200 72 $0 $14,400 $14,400 

In-Kind Staff Labor 

2-2 
RCWD Water Resources 

Planner 
$197 95 $18,715 $0 $18,773 

Task 2-2 Subtotal $18,715 $241,380 $260,095 

Consultant Labor- Grant Request  

2-3 All Consultant Disciplines N/A 0 $0 $0 $0 

Consultant Labor - RCFC&WCD Input 

2-3 Lump Sum (refer to Exhibit A) $70,495 $0 $70,495 

Task 2-3 Subtotal $70,495 $0 $70,495 

Task 2 Total  $96,302 $382,710 $479,012 

 

Task 2-1:  DAC Groundwater Study in the Anza Area – Phase I  

This task includes many activities, deliverables, and outcomes, including but not limited to: 

 Up to nine (9) meetings;  

 A background summary of the Anza Area Groundwater Management Report;  

 A proposal for the potential purpose, goals, study period, and next steps for the DAC 
Groundwater Study in the Anza Area;  
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 Facilitation exercises and materials;   

 Follow-up work after stakeholder meetings;  

 Development of a one–page summary of the Final Phase I Report on the DAC Groundwater 
Study in the Anza Area for use in public outreach efforts;  

 Digital files for a 3-D texture model;  

 A technical memorandum regarding geochemical data;  

 A technical memorandum regarding the preliminary water budget and infiltration 
estimation;  

 A draft and final Phase I Report; and  

 A summary for incorporation within the USMW IRWM Plan Update.  

The costs for producing deliverables and completing activities associated with Task 2-1 are 
factored into the hourly costs for the consultant team anticipated to complete this work. As such, 
the total costs for this task are those shown below in Table 4-6, and total $148,422: $7,092 funding 
match from RCWD for in-kind services, $141,330 grant request. 

Table 4-6: Budget Breakdown for Task 2-1:  DAC Groundwater Study in the Anza Area – Phase I 

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

2-1A Principal  $265 0 $0 $0 $0 

2-1A Sr. Project Manager $220 0 $0 $0 $0 

2-1A Project Manager $200 0 $0 $0 $0 

2-1A Project Engineer $185 0 $0 $0 $0 

2-1A Project Planner  $165 0 $0 $0 $0 

2-1A Graphics $125 0 $0 $0 $0 

2-1A Administrator  $105 0 $0 $0 $0 

2-1A Facilitator  $200 180 $0 $36,000 $36,000 

2-1A ODCs $0 $450 $450 

In-Kind Staff Labor 

2-1A 
RCWD Water Resources 

Planner  
$197 36 $7,092 $0 $7,092 

Subtask 2-1A Subtotal $7,092 $36,450 $43,542 

Consultant Labor 

2-1B Principal  $265 12 $0 $3,180 $3,180 

2-1B Sr. Project Manager $220 8 $0 $1,760 $1,760 

2-1B Project Manager $200 40 $0 $8,000 $8,000 

2-1B Project Engineer $185 60 $0 $11,100 $11,100 

2-1B Project Planner  $165 8 $0 $1,320 $1,320 

2-1B Graphics $125 0 $0 $0 $0 

2-1B Administrator  $105 0 $0 $0 $0 

2-1B Facilitator  $200 0 $0 $0 $0 

In-Kind Staff Labor 

2-1B All RWMG Staff N/A 0 $0 $0 $0 

Subtask 2-1B Subtotal $0 $25,360 $25,360 

Consultant Labor 

2-1C Principal  $265 12 $0 $3,180 $3,180 
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2-1C Sr. Project Manager $220 8 $0 $1,760 $1,760 

2-1C Project Manager $200 40 $0 $8,000 $8,000 

2-1C Project Engineer $185 60 $0 $11,100 $11,100 

2-1C Project Planner  $165 8 $0 $1,320 $1,320 

2-1C Graphics $125 0 $0 $0 $0 

2-1C Administrator  $105 0 $0 $0 $0 

2-1C Facilitator  $200 0 $0 $0 $0 

In-Kind Staff Labor 

2-1C All RWMG Staff N/A 0 $0 $0 $0 

Subtask 2-1CSubtotal $0 $25,360 $25,360 

Consultant Labor 

2-1D Principal  $265 12 $0 $3,180 $3,180 

2-1D Sr. Project Manager $220 8 $0 $1,760 $1,760 

2-1D Project Manager $200 64 $0 $12,800 $12,800 

2-1D Project Engineer $185 60 $0 $11,100 $11,100 

2-1D Project Planner  $165 8 $0 $1,320 $1,320 

2-1D Graphics $125 0 $0 $0 $0 

2-1D Administrator  $105 0 $0 $0 $0 

2-1D Facilitator  $200 0 $0 $0 $0 

In-Kind Staff Labor 

2-1D All RWMG Staff N/A 0 $0 $0 $0 

Subtask 2-1DSubtotal $0 $30,160 $30,160 

Consultant Labor 

2-1E Principal  $265 2 $0 $530 $530 

2-1E Sr. Project Manager $220 4 $0 $880 $880 

2-1E Project Manager $200 40 $0 $8,000 $8,000 

2-1E Project Engineer $185 60 $0 $11,100 $11,100 

2-1E Project Planner  $165 10 $0 $1,650 $1,650 

2-1E Graphics $125 8 $0 $1,000 $1,000 

2-1E Administrator  $105 8 $0 $840 $840 

2-1E Facilitator  $200 0 $0 $0 $0 

In-Kind Staff Labor 

2-1E All RWMG Staff N/A 0 $0 $0 $0 

Subtask 2-1ESubtotal $0 $24,000 $24,000 

Task 2-1 Total $7,092 $141,330 $148,422 

 

Task 2-2 Temecula Valley Basin Salt and Nutrient Management Plan 

This task includes up to seven (7) meetings, including four (4) Technical Working Group conference 
calls and three (3) Salt and Nutrient Management Plan Stakeholder Workshops. In addition, this 
task includes many activities, deliverables, and outcomes, including but not limited to: 

 Salt and Nutrient Management Plan Stakeholder Working Group Lists;  

 Basin Study Area Map; 

 List of existing groundwater studies and hydrogeologic assessments in the Basin; 

 Well Listings in the Basin; 

 Well Location Map in the Basin; 
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 Quantification of irrigation pumping from private wells; 

 An identification (list) of groundwater-dependent habitat ; 

 Groundwater Quality and Basin Characteristics Map; 

 List of Salinity and Nutrient Parameters and Constituents of Concern; 

 Salt and Nutrient Source Location and Loads Map; 

 Preliminary water budget and mass load estimate; 

 Source assessment modeling tool; 

 Salinity and Nutrient source load assessment; 

 Salinity and Nutrient Management Plan Goals; 

 Ranked Alternative Management Strategies; 

 Decision Methodology for selecting the preferred strategy; 

 Recommended Basin Plan amendment and technical documentation; 

 Required CEQA/NEPA documentation (as necessary); 

 Draft and Final Temecula Valley Basin Salt and Nutrient Management Plan; 

 Effectiveness Metrics for Management Strategies;  

 Management Strategies Monitoring Program; and 

 Salinity/Nutrient Management Plan Audit Structure. 

The costs for producing deliverables and completing activities associated with Task 2-2 are 
factored into the hourly costs for the consultant team anticipated to complete the majority of this 
work. As such, the total costs for this task are those shown below in Table 4-7, and total $260,095:  
$18,715 funding match from RCWD for in-kind services, $241,380 grant request. 

Table 4-7: Budget Breakdown for Task 2-2 Temecula Valley Basin Salt and Nutrient Management 
Plan  

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

2-2A Principal  $265 32 $0 $8,480 $8,480 

2-2A Project Manager $200 116 $0 $23,200 $23,200 

2-2A Project Engineer $185 88 $0 $16,280 $16,280 

2-2A Administrator  $105 10 $0 $1,050 $1,050 

2-2A Facilitator  $200 72 $0 $14,400 $14,400 

In-Kind Staff Labor 

2-2A 
RCWD Water Resources 

Planner  
$197 15 $2,955 $0 $2,955 

Subtask 2-2A Subtotal $2,955 $63,410 $66,365 

Consultant Labor 

2-2B Principal  $265 12 $0 $3,180 $3,180 

2-2B Project Manager $200 80 $0 $16,000 $16,000 

2-2B Project Engineer $185 60 $0 $11,100 $11,100 

In-Kind Staff Labor 

2-2B All RWMG Staff $197 15 $2,955 $0 $2,955 

Subtask 2-2B Subtotal $2,955 $30,280 $33,235 

Consultant Labor 
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Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

2-2C Principal  $265 12 $0 $3,180 $3,180 

2-2C Project Manager $200 80 $0 $16,000 $16,000 

2-2C Project Engineer $185 60 $0 $11,100 $11,100 

In-Kind Staff Labor 

2-2C All RWMG Staff $197 15 $2,955 $0 $2,955 

Subtask 2-2CSubtotal $2,955 $30,280 $33,235 

Consultant Labor 

2-2D Principal  $265 12 $0 $3,180 $3,180 

2-2D Project Manager $200 80 $0 $16,000 $16,000 

2-2D Project Engineer $185 60 $0 $11,100 $11,100 

In-Kind Staff Labor 

2-2D All RWMG Staff $197 15 $2,955 $0 $2,955 

Subtask 2-1DSubtotal $2,955 $30,280 $33,235 

Consultant Labor 

2-2E Principal  $265 16 $0 $4,240 $4,240 

2-2E Project Manager $200 120 $0 $24,000 $24,000 

2-2E Project Engineer $185 80 $0 $14,800 $14,800 

In-Kind Staff Labor 

2-2E All RWMG Staff $197 15 $2,955 $0 $2,955 

Subtask 2-2ESubtotal $2,955 $43,040 $45,995 

Consultant Labor 

2-2F Principal  $265 16 $0 $4,240 $4,240 

2-2F Project Manager $200 120 $0 $24,000 $24,000 

2-2F Project Engineer $185 80 $0 $14,800 $14,800 

2-2f Administrator $105 10 $0 $1,050 $1,050 

In-Kind Staff Labor 

2-2F All RWMG Staff $197 20 $3,940 $0 $3,940 

Subtask 2-2FSubtotal $3,940 $44,090 $48,030 

Task 2-2 Total $18,715 $241,380 $260,095 

 

Task 2-3 Santa Margarita Region Retrofit Opportunities Study  

The total costs for this task are included in detail in Table 4-8 below. Please note that the costs 
included within this table are in the form of lump sums, because these costs reflect actual costs that 
have been expended through a RCFC&WCD contract with a consultant. Supporting documentation 
for these costs, which are being utilized as funding match, are included within Exhibit A of this 
attachment.   
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Table 4-8: Budget Breakdown for Task 2-3 Santa Margarita Region Retrofit Opportunities Study  

Task Subtasks Lump Sum Total 
Funding 
Match 

Grant 
Request 

2-3A 
Research Areas of Existing 

Development 
$8,346 $8,346 $8,346 $0 

2-3B 
Inventory and Prioritize 
Retrofit Opportunities  

$19,110 $19,110 $19,110 $0 

2-3C 
Develop Retrofit Program 

Framework 
$18,132 $18,132 $18,132 $0 

2-3D 
Documentation and Program 

Management  
$24,097 $24,097 $24,097 $0 

Task 2-3 Total  $70,495 $70,495 $0 

Task 3: IRWM Plan Update  

The total cost for Task 3:  IRWM Plan Update is $188,220. Table 4-10 below provides a detailed 
listing of all applicable costs for each task included within Task 3. All costs are based upon 
estimates of the amount of hours required to complete each task and the persons required to 
complete each task. The following sections provide cost breakdowns for each task on a subtask 
level. 

Table 4-10: Budget Breakdown for Task 3 IRWM Plan Update 

Task Discipline 
Hourly 

Wage ($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

3-1 Lump Sum (refer to Table 4-11) $0 $118,830 $118,830 

3-2 Lump Sum (refer to Table 4-12) $0 $12,770 $12,770 

3-3 Lump Sum (refer to Table 4-13) $0 $15,660 $15,660 

3-4 Lump Sum (refer to Table 4-14) $0 $20,000 $20,000 

3-5 Lump Sum (refer to Table 4-15) $0 $20,960 $20,960 

Task 3 Total  $0 $188,220 $188,220 

Task 3-1 Prepare and/or Update IRWM Plan Sections  

This task includes work to either prepare new sections or update current sections of the 2007 
IRWM Plan to meet the Proposition 84 IRWM Program Guidelines. The costs for producing 
deliverables are factored into the hourly costs for the consultant team anticipated to complete this 
work. As such, the total costs for this task are those shown below in Table 4-11, and total $188,220: 
$0 funding match, $188,220 grant request. 
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Table 4-11: Budget Breakdown for Task 3-1 Prepare and/or Update IRWM Plan Sections  

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 16 $0 $3,200 $3,200 

3-1 Project Planner $165 16 $0 $2,640 $2,640 

3-1 Graphics $125 0 $0 $0 $0 

3-1 Facilitator $200 16 $0 $3,200 $3,200 

In-Kind Staff Labor 

3-1 All RWMG Staff N/A 0 $0 $0 $0 

Subtask 3-1, Governance and Stakeholder Involvement $0 $10,010 $10,010 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 20 $0 $4,000 $4,000 

3-1 Project Planner $165 40 $0 $6,600 $6,600 

3-1 Graphics $125 20 $0 $2,500 $2,500 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Region Description  $0 $14,070 $14,070 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 20 $0 $4,000 $4,000 

3-1 Project Planner $165 40 $0 $6,600 $6,600 

3-1 Graphics $125 8 $0 $1,000 $1,000 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Objectives and Plan Performance/Monitoring  $0 $12,570 $12,570 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 16 $0 $3,200 $3,200 

3-1 Project Planner $165 24 $0 $3,960 $3,960 

3-1 Graphics $125 0 $0 $0 $0 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Resource Management Strategies $0 $8,130 $8,130 

Consultant Labor 
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Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 20 $0 $4,000 $4,000 

3-1 Project Planner $165 40 $0 $6,600 $6,600 

3-1 Graphics $125 0 $0 $0 $0 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Integration and Project Development/Review Process $0 $11,570 $11,570 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 16 $0 $3,200 $3,200 

3-1 Project Planner $165 24 $0 $3,960 $3,960 

3-1 Graphics $125 0 $0 $0 $0 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Impacts and Benefits  $0 $8,130 $8,130 

Consultant Labor 

3-1 Principal  $265 8 $0 $2,120 $2,120 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 16 $0 $3,200 $3,200 

3-1 Project Planner $165 40 $0 $6,600 $6,600 

3-1 Graphics $125 8 $0 $1,000 $1,000 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Data Management and Technical Analysis  $0 $13,360 $13,360 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 16 $0 $3,200 $3,200 

3-1 Project Planner $165 20 $0 $3,300 $3,300 

3-1 Graphics $125 0 $0 $0 $0 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Finance $0 $7,470 $7,470 

Consultant Labor 
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Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 2 $0 $440 $440 

3-1 Project Manager $200 20 $0 $4,000 $4,000 

3-1 Project Planner $165 40 $0 $6,600 $6,600 

3-1 Graphics $125 8 $0 $1,000 $1,000 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Relation to Local Water and Land Use Planning $0 $12,570 $12,570 

Consultant Labor 

3-1 Principal  $265 2 $0 $530 $530 

3-1 Sr. Project Manager $220 36 $0 $7,920 $440 

3-1 Project Manager $200 8 $0 $1,600 $4,000 

3-1 Project Planner $165 60 $0 $9,900 $6,600 

3-1 Graphics $125 8 $0 $1,000 $1,000 

3-1 Facilitator $200 0 $0 $0 $0 

In-Kind Staff Labor 

3-1 All RWMG Staff 
All RWMG 

Staff 
N/A 0 $0 $0 

Subtask 3-1, Climate Change  $0 $20,950 $20,950 

Subtask 3-1 Total $0 $118,830 $118,830 

Task 3-2 Prepare DAC IRWM Plan Element  

This task includes developing a DAC IRWM Plan Element that describes critical water quality and 
water supply issues faced by DACs within the Region. The costs for producing deliverables are 
factored into the hourly costs for the consultant team anticipated to complete this work. As such, 
the total costs for this task are those shown below in Table 4-12, and total $12,770: $0 funding 
match, $12,770 grant request. 

Table 4-12: Budget Breakdown for Task 3-2 Prepare DAC IRWM Plan Element 

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

3-2 Principal  $265 2 $0 $530 $530 

3-2 Sr. Project Manager $220 2 $0 $440 $440 

3-2 Project Manager $200 20 $0 $4,000 $4,000 

3-2 Project Planner $165 40 $0 $6,600 $6,600 

3-2 Graphics $125 8 $0 $1,000 $1,000 

3-2 ODCs $0 $200 $200 

In-Kind Staff Labor 

3-2 All RWMG Staff N/A 0 $0 $0 $0 

Subtask 3-2 Total $0 $12,770 $12,770 

Task 3-3 Incorporate Planning Studies into IRWM Plan Update  

This task includes work necessary to incorporate the results of the planning studies conducted 
under Task 2 into the IRWM Plan Update. The costs for producing deliverables are factored into the 
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hourly costs for the consultant team anticipated to complete this work. As such, the total costs for 
this task are those shown below in Table 4-13, and total $15,660: $0 funding match, $15,660 grant 
request. 

Table 4-13: Budget Breakdown for Task 3-3 Incorporate Planning Studies into IRWM Plan Update  

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

3-3 Principal  $265 2 $0 $530 $530 

3-3 Sr. Project Manager $220 62 $0 $1,760 $1,760 

3-3 Project Manager $200 28 $0 $8,000 $8,000 

3-3 Project Engineer  $185 20 $0 $0 $0 

3-3 Project Planner $165 30 $0 $4,950 $4,950 

3-3 ODCs $0 $420 $420 

In-Kind Staff Labor 

3-3 All RWMG Staff N/A 0 $0 $0 $0 

Subtask 3-3 Total $0 $15,660 $15,660 

Task 3-4 Draft IRWM Plan Production  

This task includes incorporation of all work conducted under Tasks 3-1 through 3-3 and Tasks 1 
and 2 into an administrative draft IRWM Plan Update. The costs for producing deliverables are 
factored into the hourly costs for the consultant team anticipated to complete this work. As such, 
the total costs for this task are those shown below in Table 4-14, and total $20,000: $0 funding 
match, $20,000 grant request. 

Table 4-14: Budget Breakdown for Task 3-4 Develop Performance and Monitoring Methods 

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

3-4 Principal $265 8 $0 $2,120 $2,120 

3-4 Sr. Project Manager $220 8 $0 $1,760 $1,760 

3-4 Project Manager $200 24 $0 $4,800 $4,800 

3-4 Project Planner $165 40 $0 $6,600 $6,600 

3-4 Graphics  $125 16 $0 $2,000 $2,000 

3-4 Administrator $105 24 $0 $2,520 $2,520 

3-4 ODCs $0 $200 $200 

In-Kind Staff Labor 

3-4 All RWMG Staff N/A 0 $0 $0 $0 

Subtask 3-4 Total $0 $20,000 $20,000 

Task 3-5 Final IRWM Plan Production  

This task includes producing a compiled response to comments matrix, an administrative final 
IRWM Plan Update, a final IRWM Plan Update, and a draft and final IRWM Plan Update Executive 
Summary. The costs for producing deliverables are factored into the ODCs presented within Table 
4-15. As such, the total costs for this task are those shown below in Table 4-15, and total $20,960: 
$0 funding match, $20,960 grant request. 
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Table 4-15: Budget Breakdown for Task 3-5 Final IRWM Plan Production  

Task Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Funding 
Match 

Grant 
Request 

Total 

Consultant Labor 

3-5 Principal $265 8 $0 $2,120 $2,120 

3-5 Sr. Project Manager $220 8 $0 $1,760 $1,760 

3-5 Project Manager $200 32 $0 $6,400 $6,400 

3-5 Project Planner $165 40 $0 $6,600 $6,600 

3-5 Graphics  $125 8 $0 $1,000 $1,000 

3-5 Administrator $105 16 $0 $1,680 $1,680 

3-5 ODCs $0 $1,400 $1,400 

In-Kind Staff Labor 

3-5 All RWMG Staff N/A 0 $0 $0 $0 

Subtask 3-5 Total $0 $20,960 $20,960 

Task 4: Grant Administration  

The total cost for Task4:  Grant Administration is $37,620. This value was calculated as 
approximately 4.8% of the total grant request of $777,050, and approximately 3.6% of the total 
proposal cost. Grant Administration is being requested as grant funding, and none of this task is 
anticipated to be paid for with matching funds.  

 


